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Martha, 

This email is being sent to document the conversation on 1 October 2013 at approximately 0755 hours between Site 
Assessment Manager (SAM) Martha Bosworth and START member Gerald Hornok. 

• SAM Bosworth indicated that she would be leaving the office shortly due to the government shutdown and 
wanted to touch base on any lingering questions. She was returning phone calls from START members Kelly and 
Hornok from Monday 30 September 2013. 

• START asked SAM Bosworth how the federal government shutdown would affect the deliverable due dates for 
the upcoming NPL listing period. SAM Bosworth indicated that she was unaware what the government 
shutdown would do to the deliverable due date. She also indicated that the length of the shutdown would be 
factored into the regional deliverable timing. Based on the fact that START would be unable to work on the Jard 
HRS during the shutdown, SAM Bosworth indicated that she would not hold START responsible for missing the 
deliverable dates if they remain unchanged. She indicated that we would know more once the government was 
up and running. 

• START member Hornok provided an update as to the progress of the Jard HRS. He indicated that the site 
summary, source, and GW sections would be done by the end of the week if work were to continue. This, 
however, is changed based on the government shutdown. START indicated that based on this morning the 
project is on track with appropriate budget. 

• START member Hornok also indicated that the delivery of the hardcopy of the Jard Site Reassessment Trip 
Report might be delayed as the courier was scheduled for Wednesday 2 October 2013. If the government 
remained closed this would not occur. SAM Bosworth indicated that it was not a big deal as she already had the 
electronic version which had been sent to the state. 

Gerald Hornok 
Senior Project Scientist 
Weston Solutions, Inc. 
Superfund Technical Assessment and Response Team (START) 
3 Riverside Drive 
Andover, MA 01810 
Office: (978)552-2112 
Cell: (978) 621-1011 

1 




